
 

TO: BATA Oversight Committee DATE: April 7, 2010 

FR: Executive Director W. I.  1256 

RE: 
 

Contract Amendment– Dumbarton Bridge Seismic Analyses: Earth Mechanics 

 

Staff is proposing that the Committee authorize the Executive Director to enter into a contract amendment 

with Earth Mechanics, Inc. to support the ongoing seismic retrofit project for the Dumbarton Bridge. 

 

BATA has a current contract with Earth Mechanics, Inc., to provide continued support to the Caltrans 

seismic retrofit design teams for geotechnical investigation and seismic analysis for both the Antioch and 

Dumbarton Bridges. Earth Mechanics, Inc. has performed exceptionally well pursuant to the contract. The 

current contract expires at the end of September 2010.  

 

Based on the work provided by Earth Mechanics, Caltrans’ designers have completed Plans, Specifications, 

and Estimates (PS&E) for each bridge project.  The Antioch project has recently opened bids and the 

Dumbarton project is currently being advertised for construction.  Earth Mechanics is assisting Caltrans 

with some final seismic analyses and performance modeling for the Dumbarton Bridge.  Therefore, staff is 

recommending the addition of $120,000 to the contract to complete the required work.  

 

The current schedule for the retrofit work is as follows:  

 

Milestone 
Projected/Actual 

Completion Date 

Prototype Bearing Design, Manufacture & Testing  Mar-10 

Award Antioch Construction Contract Apr-10 

Award Dumbarton Construction Contract Aug-10 

Complete Antioch Construction Contract 2011 

Complete Dumbarton Construction Contract 2013 

 

Recommendation 

 

Staff recommends that the Committee authorize the Executive Director or his designee to negotiate and 

enter into a contract amendment with Earth Mechanics Inc. for completion of seismic analyses in an 

amount not to exceed $120,000. 

 

 

 

                                                                                     

Steve Heminger 
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REQUEST FOR COMMITTEE APPROVAL 

Summary of Proposed Contract Amendment 

 

Work Item No.: 1251 

Vendor: 

 

 

Earth Mechanics, Inc. 

Oakland, CA 

Work Project Title: Antioch/Dumbarton Geotechnical Investigation and Seismic 

Analysis 

Purpose of Project: To conduct for BATA the geological and geotechnical 

explorations, laboratory testing, geotechnical and 

earthquake engineering analyses, as well as the 

preparation of geotechnical site characterization, seismic 

ground motion and foundation recommendation reports 

for the Dumbarton and Antioch Bridges, in the San 

Francisco Bay Area. 

Brief Scope of Work: Complete seismic analyses with specific pier performance 

modeling 

Project Cost Not to Exceed: Amendment - $120,000;  

(Total Contract prior to amendment - $9,300,000) 

Funding Source: Toll Bridge Seismic Retrofit Program Funds 

Fiscal Impact: Project costs will be consistent with funds programmed 

and budgeted. 

Motion by Committee: That the Executive Director or his designee is authorized 

to negotiate and enter into a contract amendment in the 

amount of $120,000 with Earth Mechanics, Inc. to 

complete seismic analyses for the Dumbarton toll bridge, 

and, as budgeted, the Chief Financial Officer is directed 

to set aside funds for such contract amendment.  

BATA Oversight Committee:  

 Bill Dodd 

Approved: Date: April 14, 2010 

 


